COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2020

ESTI MATE SUMVARY 11:36: 28
CONTI D C21785 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 21785-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.5 DAYS TIME ALLOW 88 WORK DAYS
| -70 SI LVERPLUME SOUNDWALL AND PERCENT TI ME: 99. 43 ORI G TI ME ALLOW 88 WORK DAYS

PRQIECT NO NHPPO703- 442
1-70 SI LVERPLUVE SOUNDWALL AND DRAI NAGE | MPROVEMENTS

NAME OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK

CONTRACTOR:
Lobato Construction, LLC PAY PERI OD ENDI NG 07/ 15/ 2020 DATE TI ME STARTED 08/05/2019
1333 West 120th Avenue, Suite 110 DATE LET 06/ 13/ 2019 DATE WORK BEGAN 09/ 24/ 2019
DATE AWARDED 07/ 03/ 2019 DATE TI ME SToPpep 06/30/2020
DATE CONTRACT EXECUTED 08/02/2019 DATE ACCEPTED 06/ 30/ 2020
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 08/05/2019
CURRENT TOTAL THI'S ESTI MATE
CURRENT PROJECT AMT: $ 3,183, 830.96 PARTI Cl PATI NG $  3,151,204.50 $ 212,188.72
AWARD PRQJECT AMT: $ 3,086, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 98% TOTAL EARNI NGS 3,151, 204. 50 212,188.72
FUNDS AVAI LABLE: $ 32, 626. 46 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,151, 204. 50 212,188.72
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 46, 290. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,104, 914. 50 212,188.72
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT DUE 3,104, 914. 50 212,188. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYENT DE :;; 77777 2 715,71;3&;.775 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21785-BID ESTI MATE RUN 07/ 15/ 2020
PRQJECT: NHPP0703- 442 ESTI MATE NO 0008 11: 36: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
49, 900. 00000 1. 000 49, 900. 00
0010 202-00008 Tree Trinmmi ng 6. 000 6. 000
HOUR 0. 000 0. 00
170. 00000 6. 000 1, 020. 00
0015 202-00220 Renoval of Asphalt Mat 533. 000 519. 000
Sy 14. 000 392.00
28. 00000 533. 000 14, 924. 00
0020 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
5. 80000 0. 000 0.00
0025 202-01130 Renoval of Guardrail Type 3 50. 000 50. 000
LF 0. 000 0. 00
46. 00000 50. 000 2,300.00
0030 202-01140 Renoval of Guardrail Type 4 1, 247. 000 1, 247. 000
LF 0. 000 0. 00
28. 00000 1, 247. 000 34, 916. 00
0035 202-01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
1, 430. 00000 1. 000 1, 430. 00
0040 202-01300 Renoval of End Anchorage 0. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0.00
0045 202-04002 Cean Culvert 1. 000 0. 000
EACH 1.000 2,830.00
2,830. 00000 1. 000 2,830.00
0050 202-05026 Sawi ng Asphalt Material (6 Inch) 1, 662. 000 1, 662. 000
LF 0. 000 0. 00
5.20000 1, 662. 000 8, 642. 40
0055 203-00060 Enbanknent Material (Conplete In Place) 80. 000 80. 000
cY 0. 000 0. 00

87.00000 80. 000 6, 960. 00



CONTI D: C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21785-BI D ESTI MATE RUNO07/ 15/ 2020
PRQIECT: NHPPO703- 442 ESTI MATE NO 0008 11: 36: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 40. 000 40. 000
HOUR 0. 000 0. 00
204. 00000 40. 000 8, 160. 00
0065 203-01597 Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0. 00
425. 00000 6. 000 2,550. 00
0070 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0075 206-00000 Structure Excavation 34.000 34.000
cY 0. 000 0. 00
33. 00000 34. 000 1,122.00
0080 206- 00520 Filter Material (Class B) 405. 000 0. 000
cY 405. 000 44, 550. 00
110. 00000 405. 000 44, 550. 00
0085 207-00205 Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
21. 00000 0. 000 0.00
0090 207-00210 St ockpi |l e Topsoi l 50. 000 50. 000
cY 0. 000 0. 00
14. 00000 50. 000 700. 00
0095 208- 00002 Erosi on Log Type 1 (12 Inch) 485. 000 485. 000
LF 0. 000 0. 00
5. 80000 485. 000 2,813.00
0096 208-00035  Aggregate Bag 460. 000 460. 000
LF 0. 000 0. 00
8. 25000 460. 000 3,795.00
0100 208-00020 Silt Fence 765. 000 765. 000
LF 0. 000 0. 00
1. 40000 765. 000 1,071.00
0105 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00

2,680. 00000 1. 000 2,680.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 208-00070

0111

208- 00075

0115

208- 00071

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00207

0145

210- 00090

0150

212- 00006

0155 212-00032

C21785

21785-BID
NHPPO703- 442

| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Pre-fab Vehicle Track Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Del i neator

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
1, 700. 00000
6. 000
EACH
600. 00000
0. 000
cy
57. 00000
0. 000
HOUR
36. 00000
0. 000
HOUR
118. 00000
6. 000
HOUR
298. 00000
0. 000
HOUR
36. 00000
43.000
DAY
39. 00000
0. 000
EACH
57. 00000
1. 000
ACRE
1, 740. 00000
1. 000
ACRE

5, 520. 00000

QrY TH'S PERI OD
QTY TO DATE

38.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
43.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 07/ 15/ 2020

596.

195.

1, 740

5,520

.00

.00

.00

.00

.00

00

.00

.00

00

00

11:36: 28

AMOUNT

3, 600

1,788

1,677

1,740

5,520

.00

00

.00

.00

.00

00

.00

00

.00

00

00



CONTI D: C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21785-BI D ESTI MATE RUNO07/ 15/ 2020
PRQIECT: NHPPO703- 442 ESTI MATE NO 0008 11: 36: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 213-00003 Mul ching (Weed Free) 0. 600 0. 000
ACRE 0. 600 840. 00
1, 400. 00000 0. 600 840. 00
0165 213-00061 Mil ch Tackifier 182. 000 0. 000
LB 182. 000 1, 001. 00
5. 50000 182. 000 1, 001. 00
0166 216-00201 Soil Reten Blanket (S-Q(BioD O 1) 1) 2, 109. 000 0. 000
SY 2,109. 000 6, 432. 45
3. 05000 2,109. 000 6, 432. 45
0170 240-00000 W ldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0175 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0180 304-06007  Aggregate Base Course (Cl ass 6) 197. 000 197. 000
cY 0. 000 0. 00
76. 00000 197. 000 14,972.00
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 591. 940 591. 940
TON 0. 000 0. 00
170. 00000 591. 940 100, 629. 80
0190 411-10255 Emul si fied Asphalt (Slow Setting) 240. 000 240. 000
GAL 0. 000 0. 00
5. 70000 240. 000 1, 368. 00
0195 420-00102 Geotextile (Erosion Control) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
5. 70000 0. 000 0. 00
0200 507-00000 Concrete Slope and Ditch Paving 54. 900 0. 000
cY 54.900 33, 159. 60
604. 00000 54. 900 33, 159. 60
0205 601-40400  Structural Concrete Stain 621. 000 0. 000
SY 621. 000 6, 210. 00

10. 00000 621. 000 6, 210. 00



CONTI D: C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21785-BI D ESTI MATE RUNO07/ 15/ 2020
PRQIECT: NHPPO703- 442 ESTI MATE NO 0008 11: 36: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 603-01240 24 Inch Reinforced Concrete Pipe 136. 000 136. 000
LF 0. 000 0. 00
169. 00000 136. 000 22,984.00
0215 603-02240 30x19 Inch Reinforced Concrete Pipe Elliptical 68. 000 68. 000
LF 0. 000 0. 00
198. 00000 68. 000 13, 464. 00
0220 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2, 330. 00000 1. 000 2,330.00
0225 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
2, 790. 00000 1.000 2,790. 00
0230 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 650. 00000 1. 000 4, 650. 00
0235 606-00910 Guardrail Type 9 (Style CA) 1, 239. 000 1, 239. 000
LF 0. 000 0. 00
99. 00000 1, 239. 000 122, 661. 00
0240 606-01370 Transition Type 3G 1. 000 0. 000
EACH 1.000 5,920. 00
5, 920. 00000 1. 000 5, 920. 00
0245 606- 02003 End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 1. 000 6, 270. 00
6, 270. 00000 1.000 6, 270. 00
0250 607-11525 Fence (Plastic) 1, 302. 000 1, 302. 000
LF 0. 000 0. 00
2.00000 1, 302. 000 2,604.00
0255 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
22, 700. 00000 1.000 22,700.00
0260 626-00000 Mobi I'i zati on 1. 000 0.912
LS 0. 088 26, 830. 51

304, 892. 20000 1. 000 304, 892. 20



CONTI D: C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21785-BI D ESTI MATE RUNO07/ 15/ 2020
PRQIECT: NHPPO703- 442 ESTI MATE NO 0008 11: 36: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 626-01103 Public Information Services (Tier II1l) 1. 000 1. 000
LS 0. 000 0.00
7,480. 00000 1. 000 7,480. 00
0270 627-00008 Modi fi ed Epoxy Pavenent Marking 10. 000 0. 000
GAL 10. 000 5, 780. 00
578. 00000 10. 000 5, 780. 00
0275 630- 00003 Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0. 00
0280 630- 00007 Traffic Control Inspection 30. 000 29. 000
DAY 1. 000 226. 00
226. 00000 30. 000 6, 780. 00
0285 630-00012 Traffic Control Managenent 31. 000 19. 000
DAY 12. 000 9, 516. 00
793. 00000 31. 000 24,583. 00
0290 630-80337 Barricade (Type 3 MC) (Tenporary) 1. 000 0. 900
EACH 0. 100 23.10
231. 00000 1.000 231.00
0295 630-80341  Construction Traffic Sign (Panel Size A) 19. 000 17.100
EACH 1.900 66. 50
35. 00000 19. 000 665. 00
0300 630-80342  Construction Traffic Sign (Panel Size B) 27.000 22.500
EACH 4.500 180. 00
40. 00000 27.000 1, 080. 00
0305 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0.00
43. 00000 0. 000 0. 00
0310 630-80355 Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 932. 00
9, 320. 00000 1.000 9, 320. 00
0315 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 0. 900
Type
ype) EACH 0. 100 215. 00

2,150. 00000 1. 000 2,150. 00



CONTI D: C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21785-BI D ESTI MATE RUNO07/ 15/ 2020
PRQIECT: NHPPO703- 442 ESTI MATE NO 0008 11: 36: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 630-80360  Drum Channel i zi ng Device 25. 000 22.500
EACH 2.500 87.50
35. 00000 25. 000 875. 00
0325 630-80370 Concrete Barrier (Tenporary) 1, 380. 000 1, 242. 000
LF 138. 000 4,830. 00
35. 00000 1, 380. 000 48, 300. 00
0330 630-80380 Traffic Cone 100. 000 90. 000
EACH 10. 000 35. 00
3. 50000 100. 000 350. 00
0335 630-80393 St ackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0340 630-85041 Mobi | e Attenuator 31. 000 19. 000
DAY 12. 000 6, 252. 00
521. 00000 31. 000 16, 151. 00
0345 700-70010 F/ A M nor Contract Revisions 32, 626. 450 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adjustnent -560. 610 0. 000
FA -560. 610 -560. 61
1. 00000 -560. 610 -560. 61
0355 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 2, 000. 000 2,000. 00
1. 00000 2, 000. 000 2,000. 00
0360 700-70100 F/ A Rel ocat e 1, 539.670 0. 000
FA 1, 539.670 1, 539. 67
1. 00000 1, 539. 670 1, 539. 67
0365 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21785-BI D ESTI MATE RUNO07/ 15/ 2020
PRQIECT: NHPPO703- 442 ESTI MATE NO 0008 11: 36: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 700-70589  F/A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0396 502-00500 CJP Splice 2.000 2.000
EACH 0. 000 0. 00
1, 358. 80000 2.000 2,717.60
0426 607-53172 Fence CL (72 In) 625. 000 0. 000
LF 625. 000 12,500. 00
20. 00000 625. 000 12, 500. 00

CAT 0200 CURRENT AMI $ 1,055, 134.56 $ 186, 108.72$ 1,022, 508. 11
CAT NO0300 STRUCTURES

0380 202-00165 Renoval of Wall 1. 000 1. 000
LS 0. 000 0. 00
212, 800. 00000 1. 000 212, 800. 00
0385 206-00000  Structure Excavation 810. 000 810. 000
cy 0. 000 0.00
33. 00000 810. 000 26, 730. 00
0390 206-00200 Structure Backfill (dass 2) 729.000 729.000
cY 0. 000 0. 00
21.00000 729. 000 15, 309. 00
0395 502-00460 Pile Tip 82. 000 82. 000
EACH 0. 000 0.00
159. 00000 82. 000 13, 038. 00
0400 502-14102 Steel Piling (HP 14x102) 2, 808. 000 2, 794. 000
LF 14. 000 1, 890. 00
135. 00000 2, 808. 000 379, 080. 00
0400 MATERI AL ALLOWANCE Steel Pile (HP 14x102) 0. 000
LF 0. 000 0.00
43. 14000 0. 000 0. 00
0405 509-00000 Structural Steel 91, 859. 000 91, 859. 000
LB 0. 000 0. 00

2. 80000 91, 859. 000 257, 205. 20



CONTI D: C21785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21785-BI D ESTI MATE RUNO7/ 15/ 2020
PRQIECT: NHPPO703- 442 ESTI MATE NO 0008 11: 36: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0410 601-03050 Concrete Class D (Wall) 82. 000 82. 000
cY 0. 000 0. 00
901. 00000 82. 000 73,882.00
0415 601-40400  Structural Concrete Stain 4, 839. 000 2,420. 000
SY 2,419. 000 24,190. 00
10. 00000 4,839. 000 48, 390. 00
0420 602-00020 Rei nforcing Steel (Epoxy Coated) 17, 794. 000 17, 794. 000
LB 0. 000 0. 00
1. 30000 17, 794. 000 23,132. 20
0425 607-15000 Fence Concrete (Sound Barrier) 19, 170. 000 19, 170. 000
SF 0. 000 0. 00
54. 00000 19, 170. 000 1, 035, 180. 00

CAT 0300 CURRENT AMI $ 2,084,746.40$ 26,080.00% 2,084, 746. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG & | NDI RECT COSTS

0430 620-00002 Field Office (Cass 2) 1.000 1. 000
EACH 0. 000 0. 00
41, 400. 00000 1. 000 41, 400. 00
0435 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 550. 00000 1. 000 2, 550. 00
CAT 0400 CURRENT AMT $ 43,950.00 % 0.00% 43, 950. 00

PROJECT TOTAL CURRENT AMI $ 3,183,830.96 % 212,188.72$ 3,151, 204. 51



